Schedule Of Work 
Turner Terrance
January 15t-h-30th  Order all Material for Project Ship Electrical boxes for electrician to install
February 1st Install Rack, Recorder, and Main Radio
February 2nd Install Camera and Related equipment 1 and 2  
February 3rd Install Camera and Related equipment 3 and 4 
February 4th Install Camera and Related equipment 5 and 6
February 5th Install Camera and Related equipment 7 and 8
February 10th Install camera and Related equipment 9 and 10
February 11th Install Camera and Related equipment 11 and 12
February 12th Install Camera and Related equipment 13 and 14
February 15th Install Camera and Related equipment 15 and 16
February 16th Install Camera and Related equipment 17,18,19
Weaver Court
February 22st Install Rack, Recorder, and Main Radio
February 23nd Install Cameras and Related equipment 1 and 2
February 24rd Install Camera and Related equipment 3 and 4
February 25th Install Camera and Related equipment 5 and 6
February 26th Install Camera and Related equipment 7 and 8
March 4th Install Camera and Related equipment 9 and 10
March 5th Install Camera and Related equipment 11, 
Tudor Court
March 5th Start installing Rack, Recorder, and Main Radio
March 8th Finish Installing Recorder, Install Camera 1
March 9th Install Camera and Related equipment 2 and 3
March 10th Install Camera and Related equipment 4 and 5
March 11th Install Camera and Related equipment 6,7,8
Meadows
March 12th Install Rack Recorder and Main Radio
March 17th Install Camera and Related equipment 1 and 2
March 18th Install Camera and Related equipment 3 and 4
March 19th Install Camera and Related equipment 5 and 6 
March 22nd Install Camera and Related equipment 7 and 8
Rozier Homes
March 23rd Install Rack, Recorder, and Main Radio
March 24th Install Camera and Related equipment 1 and 2
March 25th Install Camera and Related equipment 3 and 4
March 26th Install Camera and Related equipment 5 and 6
March 31st Install Camera and Related equipment 7 Install Rack
April 1st Install Recorder, Main Radio, Camera 1 and Related Equipment
April 2nd Install Camera and Related equipment 2 and 3
April 5th Install Camera and Related equipment 3 and 4
April 6th Install Camera and Related equipment 5 and 6
April 7th-19th Test and check all systems and camera settings for both day and night
April 21st-25th Training
April 28th-30th Training 







