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1. Definitions

(a) “Architect” means the person or other entity engaged by
the PHA to perform architectural, engineering, design,
and other services related to the work as provided for in
the contract. When a PHA uses an engineer to act in this
capacity, the terms “architect” and “engineer” shall be
synonymous. The Architect shall serve as a technical
representative of the Contracting Officer. The Architect’s
authority is as set forth elsewhere in this contract.

(b) “Contract” means the contract entered into between the
PHA and the Contractor. It includes the forms of Bid, the
Bid Bond, the Performance and Payment Bond or Bonds
or other assurance of completion, the Certifications,
Representations, and Other Statements of Bidders (form
HUD-5370), these General Conditions of the Contract for
Construction (form HUD-5370), the applicable wage rate
determinations from the U.S. Department of Labor, any
special conditions included elsewhere in the contract, the
specifications, and drawings. It includes all formal
changes to any of those documents by addendum,
change order, or other modification.

(c) “Contracting Officer” means the person delegated the au-
thority by the PHA to enter into, administer, and/or
terminate this contract and designated as such in writing
to the Contractor. The term includes any successor
Contracting Officer and any duly authorized
representative of the Contracting Officer also designated
in writing. The Contracting Officer shall be deemed the
authorized agent of the PHA in all dealings with the
Contractor.

(d) “Contractor” means the person or other entity entering
into the contract with the PHA to perform all of the work
required under the contract.

(e) “Drawings” means the drawings enumerated in the
schedule of drawings contained in the Specifications and
as described in the contract clause entitled Specifications
and Drawings for Construction herein.

(f) “HUD” means the United States of America acting through
the Department of Housing and Urban Development
including the Secretary, or any other person designated to
act on its behalf. HUD has agreed, subject to the
provisions of an Annual Contributions Contract (ACC), to
provide financial assistance to the PHA, which includes
assistance in financing the work to be performed under
this contract. As defined elsewhere in these General
Conditions or the contract documents, the determination
of HUD may be required to authorize changes in the work
or for release of funds to the PHA for payment to the
Contractor. Notwithstanding HUD’s role, nothing in this
contract shall be construed to create any contractual
relationship between the Contractor and HUD.

(g) “Project” means the entire project, whether construction
or rehabilitation, the work for which is provided for in
whole or in part under this contract.

(h) “PHA" means the Public Housing Agency organized
under applicable state laws which is a party to this
contract.

(j) “Specifications” means the written description of the
technical requirements for construction and includes the
criteria and tests for determining whether the
requirements are met.

() “Work™ means materials, workmanship, and manufacture
and fabrication of components.

2. Contractor’s Responsibility for Work

(a) The Contractor shall furnish all necessary labor,
materials, tools, equipment, and transportation necessary
for performance of the work. The Contractor shall also
furnish all necessary water, heat, light, and power not
made available to the Contractor by the PHA pursuant to
the clause entitled Availability and Use of Utility Services
herein.

(b) The Contractor shall perform on the site, and with its own
organization, work equivalent to at least[ ] (12 percent
unless otherwise indicated) of the total amount of work to
be performed under the order. This percentage may be
reduced by a supplemental agreement to this order if,
during performing the work, the Contractor requests a
reduction and the Contracting Officer determines that the
reduction would be to the advantage of the PHA.

(c) At all times during performance of this contract and until
the work is completed and accepted, the Contractor shall
directly superintend the work or assign and have on the
work site a competent superintendent who is satisfactory
to the Contracting Officer and has authority to act for the
Contractor.

(d) The Contractor shall be responsible for all damages to
persons or property that occur as a result of the
Contractor’s fault or negligence, and shall take proper
safety and health precautions to protect the work, the
workers, the public, and the property of others. The
Contractor shall hold and save the PHA, its officers and
agents, free and harmless from liability of any nature
occasioned by the Contractor’s performance. The
Contractor shall also be responsible for all materials
delivered and work performed until completion and
acceptance of the entire work, except for any completed
unit of work which may have been accepted under the
contract.

(e) The Contractor shall lay out the work from base lines and
bench marks indicated on the drawings and be
responsible for all lines, levels, and measurements of all
work executed under the contract. The Contractor shall
verify the figures before laying out the work and will be
held responsible for any error resulting from its failure to
doso.

(f) The Contractor shall confine all operations (including
storage of materials) on PHA premises to areas
authorized or approved by the Contracting Officer.

(g) The Contractor shall at all times keep the work area,
including storage areas, free from accumulations of
waste materials. After completing the work and before
final inspection, the Contractor shall (1) remove from the
premises all scaffolding, equipment, tools, and materials
(including rejected materials) that are not the property of
the PHA and all rubbish caused by its work; (2) leave the
work area in a clean, neat, and orderly condition
satisfactory to the Contracting Officer; (3) perform all
specified tests; and, (4) deliver the installation in
complete and operating condition.

(h) The Contractor’s responsibility will terminate when all
work has been completed, the final inspection made, and
the work accepted by the Contracting Officer. The
Contractor will then be released from further obligation
except as required by the warranties specified elsewhere
in the contract.

3. Architect’s Duties, Responsibilities, and Authority

(a) The Architect for this contract, and any successor, shall
be designated in writing by the Contracting Officer.

Previous editions are obsolete
Replaces form HUD-5370-A

Page 2 of 19

form HUD-5370 (1/2014)



(b) The Architect shall serve as the Contracting Officer’s
technical representative with respect to architectural,
engineering, and design matters related to the work
performed under the contract. The Architect may provide
direction on contract performance. Such direction shall be
within the scope of the contract and may not be of a
nature which: (1) institutes additional work outside the
scope of the contract; (2) constitutes a change as defined
in the Changes clause herein; (3) causes an increase or
decrease in the cost of the contract; (4) alters the
Construction Progress Schedule; or (5) changes any of
the other express terms or conditions of the contract.

(c) The Architect’s duties and responsibilities may include but
shall not be limited to:

(1) Making periodic visits to the work site, and on the
basis of his/her on-site inspections, issuing written
reports to the PHA which shall include all observed
deficiencies. The Architect shall file a copy of the
report with the Contractor’s designated representative
at the site;

(2) Making modifications in drawings and technical
specifications and assisting the Contracting Officer in
the preparation of change orders and other contract
modifications for issuance by the Contracting Officer;

(3) Reviewing and making recommendations with respect
to - (i) the Contractor’s construction progress
schedules; (ii) the Contractor’'s shop and detailed
drawings; (iii) the machinery, mechanical and other
equipment and materials or other articles proposed
for use by the Contractor; and, (iv) the Contractor’s
price breakdown and progress payment estimates;
and,

(4) Assisting in inspections, signing Certificates of
Completion, and making recommendations with
respect to acceptance of work completed under the
contract.

4. Other Contracts

The PHA may undertake or award other contracts for
additional work at or near the site of the work under this
contract. The Contractor shall fully cooperate with the
other contractors and with PHA employees and shall
carefully adapt scheduling and performing the work under
this contract to accommodate the additional work, heeding
any direction that may be provided by the Contracting
Officer. The Contractor shall not commit or permit any act
that will interfere with the performance of work by any
other contractor or by PHA employees

Construction Requirements
5. Pre-construction Conference and Notice to Proceed

(a) Within ten calendar days of contract execution, and prior
to the commencement of work, the Contractor shall
attend a preconstruction conference with representatives
of the PHA, its Architect, and other interested parties
convened by the PHA. The conference will serve to
acquaint the participants with the general plan of the
construction operation and all other requirements of the
contract. The PHA will provide the Contractor with the
date, time, and place of the conference.

(b) The contractor shall begin work upon receipt of a written
Notice to Proceed from the Contracting Officer or
designee. The Contractor shall not begin work prior to
receiving such notice.

6. Construction Progress Schedule

(a) The Contractor shall, within five days after the work

commences on the contract or another period of time
determined by the Contracting Officer, prepare and
submit to the Contracting Officer for approval three copies
of a practicable schedule showing the order in which the
Contractor proposes to perform the work, and the dates
on which the Contractor contemplates starting and
completing the several salient features of the work
(including acquiring labor, materials, and equipment). The
schedule shall be in the form of a progress chart of
suitable scale to indicate appropriately the percentage of
work scheduled for completion by any given date during
the period. If the Contractor fails to submit a schedule
within the time prescribed, the Contracting Officer may
withhold approval of progress payments or take other
remedies under the contract until the Contractor submits
the required schedule.

(b) The Contractor shall enter the actual progress on the

chart as required by the Contracting Officer, and
immediately deliver three copies of the annotated
schedule to the Contracting Officer. If the Contracting
Officer determines, upon the basis of inspection
conducted pursuant to the clause entitled Inspection and
Acceptance of Construction, herein that the Contractor is
not meeting the approved schedule, the Contractor shall
take steps necessary to improve its progress, including
those that may be required by the Contracting Officer,
without additional cost to the PHA. In this circumstance,
the Contracting Officer may require the Contractor to
increase the number of shifts, overtime operations, days
of work, and/or the amount of construction plant, and to
submit for approval any supplementary schedule or
schedules in chart form as the Contracting Officer deems
necessary to demonstrate how the approved rate of
progress will be regained.

(c) Failure of the Contractor to comply with the requirements

of the Contracting Officer under this clause shall be
grounds for a determination by the Contracting Officer that
the Contractor is not prosecuting the work with sufficient
diligence to ensure completion within the time

specified in the Contract. Upon making this

determination, the Contracting Officer may terminate the
Contractor’s right to proceed with the work, or any
separable part of it, in accordance with the Default clause
of this contract.

7. Site Investigation and Conditions Affecting the Work

(a) The Contractor acknowledges that it has taken steps

reasonably necessary to ascertain the nature and location
of the work, and that it has investigated and satisfied itself
as to the general and local conditions which can affect the
work or its cost, including but not limited to, (1) conditions
bearing upon transportation, disposal, handling, and
storage of materials; (2) the availability of labor, water,
electric power, and roads;(3) uncertainties of weather,
river stages, tides, or similar physical conditions at the
site; (4) the conformation and conditions of the ground;
and (5) the character of equipment and facilities needed
preliminary to and during work performance. The
Contractor also acknowledges that it has satisfied itself as
to the character, quality, and quantity of surface and
subsurface materials or obstacles to be encountered
insofar as this information is
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reasonably ascertainable from an inspection of the site,
including all exploratory work done by the PHA, as well
as from the drawings and specifications made a part of
this contract. Any failure of the Contractor to take the
actions described and acknowledged in this paragraph
will not relieve the Contractor from responsibility for
estimating properly the difficulty and cost of successfully
performing the work, or for proceeding to successfully
perform the work without additional expense to the PHA.

(b) The PHA assumes no responsibility for any conclusions
or interpretations made by the Contractor based on the
information made available by the PHA. Nor does the
PHA assume responsibility for any understanding
reached or representation made concerning conditions
which can affect the work by any of its officers or agents
before the execution of this contract, unless that
understanding or representation is expressly stated in
this contract.

8. Differing Site Conditions

(a) The Contractor shall promptly, and before the conditions
are disturbed, give a written notice to the Contracting
Officer of (1) subsurface or latent physical conditions at
the site which differ materially from those indicated in this
contract, or (2) unknown physical conditions at the
site(s), of an unusual nature, which differ materially from
those ordinarily encountered and generally recognized as
inhering in work of the character provided for in the
contract.

(b) The Contracting Officer shall investigate the site
conditions promptly after receiving the notice. Work shall
not proceed at the affected site, except at the
Contractor’s risk, until the Contracting Officer has
provided written instructions to the Contractor. If the
conditions do materially so differ and cause an increase
or decrease in the Contractor’'s cost of, or the time
required for, performing any part of the work under this
contract, whether or not changed as a result of the
conditions, the Contractor shall file a claim in writing to
the PHA within ten days after receipt of such instructions
and, in any event, before proceeding with the work. An
equitable adjustment in the contract price, the delivery
schedule, or both shall be made under this clause and
the contract modified in writing accordingly.

(c) No request by the Contractor for an equitable adjustment
to the contract under this clause shall be allowed, unless
the Contractor has given the written notice required,
provided, that the time prescribed in (a) above for giving
written notice may be extended by the Contracting
Officer.

(d) No request by the Contractor for an equitable adjustment
to the contract for differing site conditions shall be
allowed if made after final payment under this contract.

9. Specifications and Drawings for Construction

(a) The Contractor shall keep on the work site a copy of the
drawings and specifications and shall at all times give the
Contracting Officer access thereto. Anything mentioned
in the specifications and not shown on the drawings, or
shown on the drawings and not mentioned in the
specifications, shall be of like effect as if shown or
mentioned in both. In case of difference between
drawings and specifications, the specifications shall
govern. In case of discrepancy in the figures, in the
drawings, or in the specifications, the matter shall be

promptly submitted to the Contracting Officer, who shall
promptly make a determination in writing. Any adjustment
by the Contractor without such a determination shall be at
its own risk and expense. The Contracting Officer shall
furnish from time to time such detailed drawings and other
information as considered necessary, unless

otherwise provided.

(b) Wherever in the specifications or upon the drawings the

words “directed”, “required”, “ordered”, “designated”,
“prescribed”, or words of like import are used, it shall be
understood that the “direction”, “requirement”, “order”,
“designation”, or “prescription”, of the Contracting Officer
is intended and similarly the words “approved”,
“acceptable”, “satisfactory”, or words of like import shall
mean “approved by”, or “acceptable to™; ur- Satisfactory
to” the Contracting Officer, unless otherwise expressly
stated.

(c) Where “as shown” “as indicated”, “as detailed”, or

«d

=

of similar import are used, it shall be understood that the
reference is made to the drawings accompanying this
contract unless stated otherwise. The word “provided” as
used herein shall be understood to mean “provide
complete in place” that is “furnished and installed”.
“Shop drawings” means drawings, submitted to the PHA
by the Contractor, subcontractor, or any lower tier
subcontractor, showing in detail (1) the proposed
fabrication and assembly of structural elements and (2)
the installation (i.e., form, fit, and attachment details) of
materials of equipment. It includes drawings, diagrams,
layouts, schematics, descriptive literature, illustrations,
schedules, performance and test data, and similar
materials furnished by the Contractor to explain in detail
specific portions of the work required by the contract. The
PHA may duplicate, use, and disclose in any manner and
for any purpose shop drawings delivered under this
contract.

(e) If this contract requires shop drawings, the Contractor

shall coordinate all such drawings, and review them for
accuracy, completeness, and compliance with other
contract requirements and shall indicate its approval
thereon as evidence of such coordination and review.
Shop drawings submitted to the Contracting Officer
without evidence of the Contractor’'s approval may be
returned for resubmission. The Contracting Officer will
indicate an approval or disapproval of the shop drawings
and if not approved as submitted shall indicate the PHA's
reasons therefore. Any work done before such approval
shall be at the Contractor’s risk. Approval by the
Contracting Officer shall not relieve the Contractor from
responsibility for any errors or omissions in such
drawings, nor from responsibility for complying with the
requirements of this contract, except with respect to
variations described and approved in accordance with (f)
below.

(f) If shop drawings show variations from the contract

requirements, the Contractor shall describe such
variations in writing, separate from the drawings, at the
time of submission. If the Architect approves any such
variation and the Contracting Officer concurs, the
Contracting Officer shall issue an appropriate

modification to the contract, except that, if the variation is
minor or does not involve a change in price or in time of
performance, a modification need not be issued.

(g) It shall be the responsibility of the Contractor to make

timely requests of the PHA for such large scale and full
size drawings, color schemes, and other additional
information, not already in his possession, which shall be
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required in the planning and production of the work. Such
requests may be submitted as the need arises, but each
such request shall be filed in ample time to permit
appropriate action to be taken by all parties involved so
as to avoid delay.

(h) The Contractor shall submit to the Contracting Officer for
approval four copies (unless otherwise indicated) of all
shop drawings as called for under the various headings
of these specifications. Three sets (unless otherwise
indicated) of all shop drawings, will be retained by the
PHA and one set will be returned to the Contractor. As
required by the Contracting Officer, the Contractor, upon
completing the work under this contract, shall furnish a
complete set of all shop drawings as finally approved.
These drawings shall show all changes and revisions
made up to the time the work is completed and accepted.

(i) This clause shall be included in all subcontracts at any tier.

It shall be the responsibility of the Contractor to ensure
that all shop drawings prepared by subcontractors are
submitted to the Contracting Officer.

10. As-Built Drawings

(a) “As-built drawings,” as used in this clause, means
drawings submitted by the Contractor or subcontractor at
any tier to show the construction of a particular structure
or work as actually completed under the contract. “As-built
drawings” shall be synonymous with “Record
drawings.”

(b) As required by the Contracting Officer, the Contractor
shall provide the Contracting Officer accurate information
to be used in the preparation of permanent as-built
drawings. For this purpose, the Contractor shall record on
one set of contract drawings all changes from the
installations originally indicated, and record final locations
of underground lines by depth from finish grade and by
accurate horizontal offset distances to permanent surface
improvements such as buildings, curbs, or edges of
walks.

(c) This clause shall be included in all subcontracts at any
tier. It shall be the responsibility of the Contractor to
ensure that all as-built drawings prepared by
subcontractors are submitted to the Contracting Officer.

11. Material and Workmanship

(a) All equipment, material, and articles furnished under this
contract shall be new and of the most suitable grade for
the purpose intended, unless otherwise specifically
provided in this contract. References in the contract to
equipment, material, articles, or patented processes by
trade name, make, or catalog number, shall be regarded
as establishing a standard of quality and shall not be
construed as limiting competition. The Contractor may, at
its option, use any equipment, material, article, or
process that, in the judgment of, and as approved by the
Contracting Officer, is equal to that named in the
specifications, unless otherwise specifically provided in
this contract.

(b) Approval of equipment and materials.

(1) The Contractor shall obtain the Contracting Officer’s
approval of the machinery and mechanical and other
equipment to be incorporated into the work. When
requesting approval, the Contractor shall furnish to the
Contracting Officer the name of the manufacturer, the
model number, and other information concerning the
performance, capacity, nature, and rating of the

machinery and mechanical and other equipment.
When required by this contract or by the Contracting
Officer, the Contractor shall also obtain the
Contracting Officer’s approval of the material or
articles which the Contractor contemplates
incorporating into the work. When requesting
approval, the Contractor shall provide full information
concerning the material or articles. Machinery,
equipment, material, and articles that do not have the
required approval shall be installed or used at the risk
of subsequent rejection.

(2) When required by the specifications or the
Contracting Officer, the Contractor shall submit
appropriately marked samples (and certificates
related to them) for approval at the Contractor's
expense, with all shipping charges prepaid. The
Contractor shall label, or otherwise properly mark on
the container, the material or product represented, its
place of origin, the name of the producer, the
Contractor’'s name, and the identification of the
construction project for which the material or product
is intended to be used.

(3) Certificates shall be submitted in triplicate, describing
each sample submitted for approval and certifying
that the material, equipment or accessory complies
with contract requirements. The certificates shall
include the name and brand of the product, name of
manufacturer, and the location where produced.

(4) Approval of a sample shall not constitute a waiver of
the PHA right to demand full compliance with contract

requirements. Materials, equipment and accessories
may be rejected for cause even though samples have
been approved.

(5) Wherever materials are required to comply with
recognized standards or specifications, such
specifications shall be accepted as establishing the
technical qualities and testing methods, but shall not
govern the number of tests required to be made nor
modify other contract requirements. The Contracting
Officer may require laboratory test reports on items
submitted for approval or may approve materials on
the basis of data submitted in certificates with
samples. Check tests will be made on materials
delivered for use only as frequently as the Contracting
Officer determines necessary to insure compliance of
materials with the specifications. The Contractor will
assume all costs of retesting materials which fail to
meet contract requirements and/or testing materials
offered in substitution for those found deficient.

(6) After approval, samples will be kept in the Project
office until completion of work. They may be built into
the work after a substantial quantity of the materials
they represent has been built in and accepted.

(c) Requirements concerning lead-based paint. The

Contractor shall comply with the requirements concerning
lead-based paint contained in the Lead-Based Paint
Poisoning Prevention Act (42 U.S.C. 4821-4846) as
implemented by 24 CFR Part 35.

12. Permits and Codes

(a) The Contractor shall give all notices and comply with all

applicable laws, ordinances, codes, rules and regulations.
Notwithstanding the requirement of the Contractor to
comply with the drawings and specifications in the
contract, all work installed shall comply with all applicable
codes and regulations as amended by any
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waivers. Before installing the work, the Contractor shall
examine the drawings and the specifications for
compliance with applicable codes and regulations
bearing on the work and shall immediately report any
discrepancy it may discover to the Contracting Officer.
Where the requirements of the drawings and
specifications fail to comply with the applicable code or
regulation, the Contracting Officer shall modify the
contract by change order pursuant to the clause entitled
Changes herein to conform to the code or regulation.

14. Temporary Heating

The Contractor shall provide and pay for temporary
heating, covering, and enclosures necessary to properly
protect all work and materials against damage by
dampness and cold, to dry out the work, and to facilitate
the completion of the work. Any permanent heating
equipment used shall be turned over to the PHA in the
condition and at the time required by the specifications.

(b) The Contractor shall secure and pay for all permits, fees,
and licenses necessary for the proper execution and
completion of the work. Where the PHA can arrange for
the issuance of all or part of these permits, fees and
licenses, without cost to the Contractor, the contract
amount shall be reduced accordingly.

15. Availability and Use of Utility Services

(a) The PHA shall make all reasonably required amounts of
utilities available to the Contractor from existing outlets
and supplies, as specified in the contract. Unless
otherwise provided in the contract, the amount of each
utility service consumed shall be charged to or paid for by
the Contractor at prevailing rates charged to the PHA or,
where the utility is produced by the PHA, at reasonable
rates determined by the Contracting Officer. The
Contractor shall carefully conserve any utilities furnished
without charge.

(b) The Contractor, at its expense and in a manner
satisfactory to the Contracting Officer, shall install and
maintain all necessary temporary connections and
distribution lines, and all meters required to measure the
amount of each utility used for the purpose of
determining charges. Before final acceptance of the work
by the PHA, the Contractor shall remove all the
temporary connections, distribution lines, meters, and
associated paraphernalia.

13. Health, Safety, and Accident Prevention

(a) In performing this contract, the Contractor shall:

(1) Ensure that no laborer or mechanic shall be required
to work in surroundings or under working conditions
which are unsanitary, hazardous, or dangerous to
his/her health and/or safety as determined under
construction safety and health standards promulgated
by the Secretary of Labor by regulation;

(2) Protect the lives, health, and safety of other persons;

(3) Prevent damage to property, materials, supplies, and
equipment; and,

(4) Avoid work interruptions.

(b) For these purposes, the Contractor shall:

(1) Comply with regulations and standards issued by the
Secretary of Labor at 29 CFR Part 1926. Failure to
comply may result in imposition of sanctions pursuant
to the Contract Work Hours and Safety Standards Act
(Public Law 91-54, 83 Stat. 96), 40 U.S.C. 3701 et
seq.; and (a) The Contractor shall preserve and protect all structures,

(2) Include the terms of this clause in every subcontract equipment, and vegetation (such as trees, shrubs, and
so that such terms will be binding on each grass) on or adjacent to the work site, which are not to be
subcontractor. removed under this contract, and which do not

(c) The Contractor shall maintain an accurate record of unreasonably interfere with the work required under this
exposure data on all accidents incident to work performed contract.

under this contract resulting in death, traumatic injury, (b) The Contractor shall only remove trees when specifically

occupational disease, or damage to property, materials, authorized to do so, and shall avoid damaging vegetation

supplies, or equipment, and shall report this data in the that will remain in place. If any limbs or branches of trees
manner prescribed by 29 CFR Part are broken during performance of this contract, or by the

1904. careless operation of equipment, or by workmen, the

(d) The Contracting Officer shall notify the Contractor of any Contractor shall trim those limbs or branches with a clean
noncompliance with these requirements and of the cut and paint the cut with a tree-pruning compound as
corrective action required. This notice, when delivered to directed by the Contracting Officer.

the Contractor or the Contractor’s representative at the (c) The Contractor shall protect from damage all existing

site of the work, shall be deemed sufficient notice of the improvements and utilities (1) at or near the work site and

noncompliance and corrective action required. After (2) on adjacent property of a third party, the locations of

receiving the notice, the Contractor shall immediately which are made known to or should be known by the

take corrective action. If the Contractor fails or refuses to Contractor. Prior to disturbing the ground at the

take corrective action promptly, the Contracting Officer construction site, the Contractor shall ensure that all

may issue an order stopping all or part of the work until underground utility lines are clearly marked.

satisfactory corrective action has been taken. The (d) The Contractor shall shore up, brace, underpin, secure,

16. Protection of Existing Vegetation, Structures,
Equipment, Utilities, and Improvements

Contractor shall not base any claim or request for
equitable adjustment for additional time or money on any
stop order issued under these circumstances.

and protect as necessary all foundations and other parts
of existing structures adjacent to, adjoining, and in the
vicinity of the site, which may be affected by the

(e) The Contractor shall be responsible for its subcontractors’
compliance with the provisions of this clause. The
Contractor shall take such action with respect to any

excavations or other operations connected with the
construction of the project.
(e) Any equipment temporarily removed as a result of work
subcontract as the PHA, the Secretary of Housing and under this contract shall be protected, cleaned, and
Urban D